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I. HEADINGS 

DATE: 

SUBJECT: 

FROM: 

TO: 

October 30, 2000 

Pollution Rq)ort for the Mahoningside Power Plant Site, Warren, Trumbull County, Ohio 

Mark Dumo, OSC, USEPA Region V ERB, Westiake, Ohio 

CC: 

C. Beasley, U.S. EPA, OSWER, Washington DC (VIA LAN) 
R. Karl, Chief, ERB, Chicago, IL (VIA LAN) 
J. El-Zein, Chief RS-1, ERB, USEPA Region V, Grosse He (VIA LAN) 
J. Fredie, OSC, ERB, USEPA Region V, Westiake, OH (VIA LAN) 
B. Messenger, Chief ESS, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
B. Kush, Chief RS-4, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
L. Nachowicz, Chief RS-3, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
B. Bolen, Chief RS-4, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
K. Khanna, Enf. Spec., ESS, USEPA Region V, Chicago, IL (VIA LAN) 
R. Nagle, ORC, USEPA Region V, Chicago, IL (VIA LAN) 
J. Malek, Civ. Invest., USEPA Region V, Chicago, IL (VIA LAN) 
V. Narsete, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
T. Smith, Brownfields, USEPA Region V, Chicago, IL (VIA LAN) 
K. Moore, Waste Pest. & Toxics Div., USEPA Region V, Chicago, IL (VIA LAN) 
A. Marouf, ERB, Health & Safety, Chicago, IL (VIA LAN) 
R. Beals, Ohio EPA, Twinsburg, OH (rod.beals(^epa.state.oh.us) 
S. Shane, Ohio EPA, Columbus, OH (scott.shane(gepa.state.oh.us) 
K. Kralj, Comm Devel. Dir., City of Warren, OH (jmusolf@warren.org) 
M. Chezik, DOI, Philadelphia, PA (michael_chezik(gos.doi.gov) 
Duty Officer, National Response Center, Washingtcai, DC. (fldr-NRC(gcomdt.uscg.mil) 

T. Smith, RS-1, ERB, USEPA, Grosse He, MI (VIA LAN) 

POLREP 3 - Fund-lead Removal 

11. BACKGROUND 

Site No: 

NPL Status: 
Response Authority 
State Notification; 
Mobilization Date: 
Completion Date: 
Latitude: 
LcHigitude: 
CERCLA Incident Category: 

B5P4 
Non-NPL 
CERCLA 
Ohio EPA 
October 10, 2000 (August 7, 2000 for water treatment) 
TBD 
41''I4'37.5" N 
80°49'42.8" W 
Removal - Fund-lead 

III. SITE INFORMATION 

mailto:jmusolf@warren.org
http://doi.gov


A. Incidfflit Category: Removal- Fund-lead 

B Site Description 

1 Site Location and Background 

The Mahoningside Power Plant site is located at 650 Summit Street in Warren, Trumbull County, 
Ohio. The geographical coordinates for the site are latitude 41 ° 14*37.5" north and longitude 
80°49'42.8" west. The site is located in a mixed residential, industrial, and commercial area. The 
site is bordered to the south by Summit Road. A railroad line is located to the north of the site. 
The west portion of the site is bound by Tod Avenue, and to the east of the site is the Mahoning 
River and Mahoning Avenue. There is a school within one mile of the site (to the south). 
-Approximately one half mile to the southeast of the site is City Hall, and there is a city park less 
than 1/4 mile to the south. 

For background information, see POLREP 1. 

TV. RESPONSE INFORMATION 

A. Situation 

1. Current situaticm 

On October 10, 2000, U.S. EPA initiated a removal action at the Mahoningside Power Plant site to 
stabilize and remove PCB and potential mercury contaminated soils, debris, and sediments. U.S. 
EPA is OMitinuing to clean sumps and drains fi"om the basement of the former power plant and 
evaluate the shale subsurface for PCB contamination. To date an estimated 86 tons of PCB-
contaminated waste has been transported off-site for final disposal at CWM, Chemical Services, 
LLC, located in Model City, New York. 

2. Removal actions to date: 

On October 23, ERRS continued operation and maintaiance of the waste water treatment system 
(WWTS), excavated a test pit to assess the lateral migration of PCB-contaminaticm and prepared 
roll-off boxes for transportation off site. START continued sampling and conducting field 
scre«iing of sediment from the sumps and trenches for PCB results. In addition, START 
conducted baseline personnel and area air sampling for PCB analysis. Ncm-work hour site security 
continued. 

On October 24, 2000, ERRS continued operation and maintenance of the WWTS, jetting and 
racuuming of sediment from the underground lines and sunps, and preparation of roll-off boxes 
for transportation off site. START collected a sediment sample from the former 42" outfall into 
the Mahoning River. The sample was sait to ECC located in Cincinnati, Ohio for PCB, RCRA 
metals, and polycycUc aromatic hydrocarbon analyses. Non-work hour site security continued. 

On October 25, 2000, ERRS c<Mitinued operation and maintenance of the WWTS and excavated 
visually ccHitaminated material from an impacted trench. SampUng of sumps and trenches for field 
screening continued. START c<mtinued sampling and conducting field screening of sediment from 



the sumps and traiches for PCB results. Non-working hours site security continued. 

On October 26, 2000, ERRS continued operation and maintenance of the WWTS and jetting and 
vacuuming of sediment from the underground lines and sumps. ERRS also began to solidify 
accumulated sediment with lime and transferred solidified material into roll-off boxes. A total of 3 
roll-off boxes containing an estimated 43 tcms of PCB-contaminated waste were transported off-
site for final disposal at CWM located in Model City, New York. START collected con:q)osite 
samples from the vault area and the sluiceway. The samples were field screened with Dexsil 
Chlor-N-Soil kits with results indicating PCB concentrations below 50 ppm. Non-working hours 
site securitj' continued. 

On October 27, 2000, ERRS continued operation and maintenance of the WWTS and 
solidification of accumulated sedimait. ERRS also pulled, inspected, and cleaned tumstyles and 
associated drain lines. A total of 3 roll-off boxes containing an estimated 43 tons of PCB-
contaminated waste were transported off-site for final disposal at CWM located in Model City, 
New York. Non-working hours site security continued through the weekend. 

B Next Steps 

- Collect, stabilize, and contain remaining contaminated debris and sediment. 
- Assess PCB contamination remaining at the site in the sub-surface and Mahoning River. 
- Dispose of PCB contaminated soils which are staged in roll-off boxes. 

C. FLey Issues 

- On October 24, 2000, Ohio EPA rq)resentatives mobilized to site to meet with U.S. EPA and 
START regarding a planned assessment of a portion of the Mahoning River which may be 
contaminated with PCBs. Ohio EPA's assistance has been requested for the collection of core 
samples from the riverbed. A seomd meeting has been scheduled for November 2, 2000, to 
finalize assessment plans. 

V. Cost Information 

Estimated Costs To Date (as of 10-25-00): 

ERRS 
EPA 
START 

$120,734 
$ 12,880 
$ 9,340 




